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Special Interest Item
Building Planning Staff
’ 10 June 1983

Integrated Logistics Support to New Building Activity

To date, the Building Planning Staff (BPS) activity has been
directed to the analysis and justification of the need for a new
building, formulating budget data, processing the request for
approval, developing the A-E contract, and delivery of the
construction documents. This brings us to a threshold where we
must begin to address the services which will be required to
supplement the actual construction and delivery of the building.
For the first time in the history of Logistics, the majority of
our metropolitan Washington customers will be located in one
complex. This presents a unlque and challenging opportunity to
review current logistics services, analyze the impact which will
result from consolidation, and institute new methods to increase
the quality and efficiency of support to customers.

To accomplish this, we will develop an Integrated Logistics
Plan (ILP) and an Occupancy Plan. Basically, the ILP will
consist of a review of the following functlons to see where

change is indicated: STAT
Motor Pool/Shuttle Media Output Center

Mail /& Courier Copier Management

Cenfral Registries Classified Frash Disposal cothectes!
Receiving/shipping Unclassified Trash Disposal -
Loading Dock Operations Parking STAT
Building Deliveries Building Maintenance

Central Supply Space Management

Bulk Storage | Expanded Cafeteria : STAT
Vendor Repair Furniture

In conjunction with this, the BPS will also begin to develop
an occupancy plan which will include who moves where, when, and
how. This is a large and far ranging undertaking that exceeds

the manpower and knowledge of the Staff. We look forwar[
working with the rest of the Office to develop innovativ
approaches to logistic support.
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